

STREETSBORO CORE CONCEPT PLAN

PROJECT SCHEDULE

Phase I: Startup Activities, Data Collection and Analysis

Project startup, committee coordination, concurrence on process and scheduling, assemble and analyze data to establish a common understanding of the existing conditions, develop objectives for the core.

- **Committee Meeting #1 / Kickoff Meeting, February 19, 2020:**

Startup and Coordination, Review Core “history” (how we got here, where we are), target area for core, outcomes for core desired by City & Review data and analyses prepared by Consultant Team

- **Committee Meeting #2, March 18, 2020:**

Review and discuss “core examples”, draft objectives

Phase II: Core Concept Plan

Determine critical features of the core (uses, infrastructure, character), create alternative layouts, evaluate pros and cons of the alternatives, select preferred core layout and character.

- **Committee Meeting #3, April 15, 2020:**

Review critical features and core alternatives

- **Committee Meeting #4, May 20, 2020:**

Review and evaluate core alternatives, determine preferred core layout/character and related

Phase III: Core Implementing Tools/Policy

Identify and/or prepare the critical tools (and alternatives) necessary to implement the preferred core layout.

- **Committee Meeting #5, June 17, 2020:**

Review draft plan/implementation program, draft zoning and design guidelines, recommend amendments

- **Committee Meeting #6, July 15, 2020:**

Review amended plan/ implementation program, zoning and design guidelines

- **Committee Meeting #7, August 19, 2020:**

Final review of zoning amendments, Committee recommendation

- **Committee Meeting #8, September 16, 2020:**

Final review of design guidelines, Committee recommendation

- **Committee Meeting #9, October 21, 2020:**

Final review of Implementation Program, Committee recommendation

- **Planning Commission Meeting (#10), November 2020:**

Consultants present recommended zoning amendments, design guidelines, and implementation program to Planning Commission

- **City Council Meeting (#11), December 2020:**

Consultants present recommended zoning amendments, design guidelines, and implementation program to City Council